

**** ULSTER COUNTY TRANSPORTATION COUNCIL ****
ADMINISTRATIVE MODIFICATION: UCTC 15-16A-AA

Monday, July 6, 2015

Page 1 of 1

AGENCY PIN WORKTYPE <AQ STATUS>	PROJECT DESCRIPTION	FUND SOURCES & OBLIGATION DATE	TOTAL 5-YEAR PROGRAM in millions of dollars	PHASE	5-YEAR PROGRAM (FFY) Starting October 01, 2013						
					PRE FFY 2014	FFY 2014	FFY 2015	FFY 2016	FFY 2017	FFY 2018	POST FFY 2018
AQ CODE	COUNTY	TOTAL PROJECT COST									

From

LOCAL 875618 BRIDGE <Exempt>	BRIDGE REPLACEMENT: GREENKILL AVENUE / BROADWAY (NYS ROUTE 28) CITY OF KINGSTON. BIN 2019580. ULSTER COUNTY	STP-OFF 10/2013 LOCAL 10/2013 STP-OFF 07/2015 LOCAL 07/2015 STP-OFF 07/2015 LOCAL 07/2015	0.023 0.006 0.320 0.080 2.640 0.660	ROWACQU ROWACQU CONINSP CONINSP CONST CONST		0.023 0.006		0.320 0.080 2.640 0.660				
AQC:N/A	ULSTER	TPC : \$3.3-\$5.6 M	TOTAL 5YR COST :	3.729		0.000	0.029	3.700	0.000	0.000	0.000	0.000

To

LOCAL 875618 BRIDGE <Exempt>	BRIDGE REPLACEMENT: GREENKILL AVENUE / BROADWAY (NYS ROUTE 28) CITY OF KINGSTON. BIN 2019580. ULSTER COUNTY	STP-OFF 07/2015 LOCAL 07/2015 STP-OFF 07/2015 LOCAL 07/2015 STP-OFF 06/2015 LOCAL 06/2015	0.320 0.080 2.640 0.660 0.023 0.006	CONINSP CONINSP CONST CONST ROWACQU ROWACQU			0.320 0.080 2.640 0.660 0.023 0.006					
AQC:N/A	ULSTER	TPC : \$3.3-\$5.6 M	TOTAL 5YR COST >	3.729		0.000	0.000	3.729	0.000	0.000	0.000	0.000

Ballot Comment: PROJECT SELECTION MOVE ROWACQU PHASE FFY 2014- TO FFY 2015 TO REFLECT CURRENT PROJECT SCHEDULE.
 ADMINISTRATIVE MODIFICATION UCTC OPERATING PROCEDURES