

**\*\* ULSTER COUNTY TRANSPORTATION COUNCIL \*\***

**ADMINISTRATIVE MODIFICATION: UCTC-15-26A-AA**

**PIN 875995**

Tuesday, November 10, 2015

Page 1 of 1

AGENCY PIN WORKTYPE <AQ STATUS>	PROJECT DESCRIPTION	FUND SOURCES & OBLIGATION DATE	TOTAL 5-YEAR PROGRAM  in millions of dollars	PHASE	5-YEAR PROGRAM (FFY) Starting October 01, 2013						
					PRE FFY 2014	FFY 2014	FFY 2015	FFY 2016	FFY 2017	FFY 2018	POST FFY 2018
AQ CODE	COUNTY	TOTAL PROJECT COST									

**From**

LOCAL  875995 MOBIL <Exempt>	WALLKILL HAMLET SIDEWALKS, HAMLET OF WALLKILL, TOWN OF SHAWANGUNK, ULSTER COUNTY	STP FLEX 01/2013	0.000	DETLDES	0.167							
		LOCAL 01/2013	0.000	DETLDES	0.042							
		STP FLEX 09/2014	0.080	ROWACQU		0.080						
		LOCAL 09/2014	0.020	ROWACQU		0.020						
		STP FLEX 10/2015	0.157	CONINSP				0.157				
		LOCAL 10/2015	0.039	CONINSP				0.039				
		STP FLEX 10/2015	1.415	CONST				1.415				
LOCAL 10/2015	0.354	CONST				0.354						
AQC:N/A	ULSTER	TPC: \$2-\$4 M	<b>TOTAL SYR COST &gt;</b>	2.065		0.209	0.100	0.000	1.965	0.000	0.000	0.000

**To**

LOCAL  875995 MOBIL <Exempt>	WALLKILL HAMLET SIDEWALKS, HAMLET OF WALLKILL, TOWN OF SHAWANGUNK, ULSTER COUNTY	STP FLEX 01/2013	0.000	DETLDES	0.167							
		LOCAL 01/2013	0.000	DETLDES	0.042							
		STP FLEX 10/2015	0.157	CONINSP				0.157				
		LOCAL 10/2015	0.039	CONINSP				0.039				
		STP FLEX 10/2015	1.495	CONST				1.495				
		LOCAL 10/2015	0.374	CONST				0.374				
AQC:N/A	ULSTER	TPC: \$2-\$4 M	<b>TOTAL SYR COST &gt;</b>	2.065		0.209	0.000	0.000	2.065	0.000	0.000	0.000

**BallotComment:** UNOBLIGATED ACQUISITION PHASE TO BE DELETED AND REPROGRAMMED TO THE CONSTRUCTION PHASE. ADMIN MOD