

UCTC TIP Adopted August 6, 2010 as compared to June 21, 2011 TIP Update

(all costs in millions of dollars)

Agency	Reference # in Adopted TIP	PIN	Project Name	Description of Change
Local	1	805111	County Route 7 & 8-Route 299 Roadway Repaving	Detldes, Preldes, Rowincd from 2014 to 2015; Rowacqu, Coninsp, Const moved to out years; 5yr cost reduced from 0.679 to 0.285
Local	11	850518	Frank Sottile Boulevard/Route 199, New Bridge	removed
Local	13	875618	Greenkill Avenue/Broadway Bridge Replacement	5yr cost increased from 1.699 to 1.765
Local	14	875620	Sawkill Road/Sawkill Bridge Replacement	no change
Local	16	875710	Abeel Street: Broadway to City line: Pavement, Sidewalk Improvement	removed
Local	17	876027	Abeel Street: Dock Street To Hudson Street (Stage 1)	no change
Local	18	876028	Abeel Street: Broadway To Dock Street (Phase 3)	5yr cost decreased from 4.141 to 3.960
Local	24	875781	Tillson Ave: From Route 92 to Route 44/55 safety Alignment Work	Preldes and Rowincd from Pre-2011 to 2012; 5yr cost increased from 3.543 to 3.918
Local	25	875801	Hickory Street/Beekill Bridge Rehabilitation	removed
Local	28	875913	Route 32: Golden Hill Drive to Greenkill Avenue Pedestrian Rehabilitation	removed
Local	29	875914	Hudson Valley Rail Trail Improvements	Detldes, Preldes, Rowincd from Pre-2011 to 2011; 5yr cost increased from zero to 0.249
Local	30	875925	D&H Canal/O&W Railroad Trail Improvements	Rowaqu moved from 2013 to out years; Const and Coninsp from 2014 to out years; 5yr cost reduced from 0.621 to 0.160
Local	31	875927	Clinton Ave/North Gully Bridge Rehabilitation	removed
Local	63	875989	Collector Road Kings Highway Railroad Crossing Safety Improvements	removed
Local	38	875993	Leggs Mill Road Intersection Project	no change
Local	39	875994	Lucas Ave/Cottekill Rd Intersection Signal	removed
Local	40	875995	Walkill Hamlet Sidewalks	Detldes added to 2011; 5yr cost increased from 1.905 to 2.069
Local	41	876007	Sam's Point Preserve Access Road	no change
Local	42	876008	Village of Saugerties Downtown Pedestrian Improvement	Rowacqu added to 2011; Const and Coninsp from 2012 to 2013; 5yr cost increased from 0.877 to 1.059
Local	43	876029	Washington Ave at Schwenk Drive Signal Improvements	no change
Local	64	876093	City of Kingston PMI Paving	Preldes Pre-2011 to 2015; Detldes from Pre-2011 to out years; Rowincd appear in 2015; Rowacqu in out years; 5yr cost increased from zero to 0.200
Local	44	878022	Hudson Valley Rail Trail: Tony Williams Park-Town Line	removed

UCTC TIP Adopted August 6, 2010 as compared to June 21, 2011 TIP Update

(all costs in millions of dollars)

<u>Agency</u>	<u>Reference # in Adopted TIP</u>	<u>PIN</u>	<u>Project Name</u>	<u>Description of Change</u>
Local	none	882324	Ulster-Poughkeepsie Link Service	no change
Local	50	882325	Village of New Paltz Park Ride Lot on Route 32 Lease and Maintenance	no change
Local	61	8TRU55	Village of New Paltz PMI Paving	no change
Local	none	8TRU57	TMA UZA 89 5307 Distribution to UCAT: Preventative Maintenance	new Cost is .802 for 2011
Local	none	8TRU58	TMA UZA 89 5307 Distribution to Trailways: Preventative Maintenance	new Cost is 1.459 for 2011
County	12	875516	CR 31/Plattekill Bridge Replacement	no change
County	15	875666	Mud Tavern Rd (CR 9)/Dwaarkill Bridge Replacement	Detldes and Rowacqu from pre-2011 to 2012; Preades and Rowincd appear in 2012; Coninsp and Const from 2012 to 2013; 5yr cost increased from 1.234 to 1.666
County	19	875712	Glasco Turnpike/Plattekill Creek Bridge Replacement	no change
County	20	875713	Route 213 Extension (CR4) Tongore Bridge Replacement	Const and Coninsp from 2015 to 2014
County	21	875714	Mossy Brook Road/Coxing Kill Bridge Replacement	no change
County	22	875770	Hoagerburgh Road/Shwangunkill Bridge Rehabilitation	no change
County	23	875771	Cape Ave/Beerkill Bridge Rehabilitation	removed
County	26	875804	Kingston Rail Trail: O & W RR Improvements	Rowacqu from 2012 to 2013; 5yr cost decreased from 0.741 to 0.740
County	27	875879	Denning Road/E. Branch of Neversink River Bridge Replacement	Rowacqu from Pre-2011 to 2012; Const and Coninsp from 2012 to 2013
County	32	875928	Boices Lane at Morton Blvd Lane Repaving	Coninsp, Const, and Rowacqu from Pre-2011 to 2011; 5yr cost increased from zero 0.255
County	33	875929	Enterprise Drive: Repaving Boices Lane to Lohmier	Coninsp, Const, and Rowacqu from Pre-2011 to 2011; 5yr cost increased from zero 0.510
County	34	875988	Glasco Turnpike over Esopus Creek Structure Replacement	Detldes, Preades, Rowincd from 2014 to 2015
County	35	875990	South Putts Corners Repaving	Detldes and Preades from 2014 to 2011; Rowincd from 2014 to 2013; 5yr cost increased from 0.175 to 1.598
County	36	875991	Sawkill Road Repaving	no change
County	37	875992	Western Ave/Plattekill Road Repaving	no change
County	56	8T0449	Kingston Area Intermodal Center	removed
County	none	8T0453	Kingston/Ulster River Line Crossing	Coninsp, Const, and Rowacqu added to out years

UCTC TIP Adopted August 6, 2010 as compared to June 21, 2011 TIP Update

(all costs in millions of dollars)

<u>Agency</u>	<u>Reference # in Adopted TIP</u>	<u>PIN</u>	<u>Project Name</u>	<u>Description of Change</u>
County	58	8T0454/55	Ulster and Delaware RR Trail Stage 1 and 2 (8T0454/8T0455)	removed
County	none	8T0456	Ulster County Park and Ride	PrelDes, Rowacqu, Rowincd, and Scoping appear in 2011; DetlDes appears in 2013; 5yr cost increased from 3.055 to 3.488
NYS DOT	62	803995	Route 9W Reconstruction from Route 32 to Garden Circle	Const and Coninsp from 2013 to 2015; 5yr cost reduced from 4.616 to 4.446
NYS DOT	2	817743	Route 209/Rochester Creek Bridge Replacement	Const and Coninsp from 2013 to 2012
NYS DOT	3	817747	Route 209 Sidewalk Improvements	Rowacqu from 2011 to 2012; 5yr cost increased from 0.783 to .0805
NYS DOT	4	823925	Route 9W: Marie Road to Route 44/55 Reconstruction	no change
NYS DOT	5	823937	Route 9W at Malden Turnpike Intersection Improvement	no change
NYS DOT	6	823938	Route 9W at Young Avenue Intersection Improvement	DetlDes, PrelDes, Rowacqu, Rowincd from 2011 to Pre-2011; Const and Coninsp from 2012 to 2011; 5yr cost increased from 0.700 to 0.945
NYS DOT	7	839133	Route 55/Rondout Creek Bridge Deck Replacement	removed
NYS DOT	8	846059	Rt 32 Park and Ride Lot Const. Maintenance and Lease	no change
NYS DOT	9	846310	Route 213/Rondout Creek Bridge Deck Replacement	Const and Coninsp appear in out years
NYS DOT	10	846315	Route 213 Retaining Wall	no change
NYS DOT	none	880691	Transportation Mgmt Center Operations	removed
NYS DOT	45	880862	Wurts Street/Dock Street Bridge Painting	DetlDes removed
NYS DOT	none	880871	Stormwater Pollution Discharge Elimination System	removed
NYS DOT	47	881067	Washington Ave At Sawkill Road Intersection Improvement	Rowacqu and Rowincd from 2011 to 2013
NYS DOT	48	881097	Washington Avenue: Sawkill Road to Schwenk Drive	no change
NYS DOT	49	881126	I587 at Albany Avenue and Broadway Intersection Improvements	Rowincd from Pre-2011 to 2012; DetlDes and Rowacqu from 2011 to 2013; 5yr cost increased from 0.457 to 0.458
NYS DOT	none	882323	Federal/State Funding to Trailways for Commuter Service	no change
NYS DOT	51	893244	Grant Avenue Csxt Railroad Crossing Upgrade Project	DetlDes, Const and Coninsp from Pre-2011 to 2012; 5yr cost increased from zero to 0.325
NYS DOT	52	893245	Leggs Mills Road Csxt Railroad Crossing Upgrade	DetlDes, Const and Coninsp from Pre-2011 to 2012; 5yr cost increased from zero to 0.326
NYS DOT	53	8T0439	Route 9W at Western Ave. Intersection Reconstruction, Marlboro	Const and Coninsp from 2015 to out years

UCTC TIP Adopted August 6, 2010 as compared to June 21, 2011 TIP Update

(all costs in millions of dollars)

<u>Agency</u>	<u>Reference # in Adopted TIP</u>	<u>PIN</u>	<u>Project Name</u>	<u>Description of Change</u>
NYSDOT	54	8T0443	Route 209: Ellenville - Kingston	no change
NYSDOT	55	8T0444	Route 299 Village of New Paltz Corridor Improvements	no change
NYSDOT	none	8T0451	River Line Crossing Safety Kings Hwy/Saugerties	Perldes, Rowincd, and Scoping from 2011 to 2015; Detles from 2012 to 2015; Rowacqu from 2014 to 2015
NYSDOT	57	8T0452	Route 213 Reconstruction	no change
NYSBA	none	B21651	NYS Route 32 Bridge over NYS Thruway Replacement	Detldes from Pre-2011 to 2013; Const and Coninsp from 2012 to 2015; 5yr cost increased from 3.069 to 4.310
UCAT	none	8TRU14	Preventative Maintenance for Ulster County Bus System	no change
UCAT	none	8TRU15	Ulster CountyBus Shelter Program	no change
UCAT	none	8TRU16	Preventative Maintenance for Adirondack Trailways	no change
UCAT	none	8TRU28	Purchase of Seven 35' Buses with Low Floor	no change
Citibus	none	8TRU17	Operations for Citibus	no change
Citibus	none	8TRU18	Project Administration for Citibus	no change
Citibus	none	8TRU19	Preventative Maintenance for Citibus	no change
Ulster-Greene Count	none	8TRU56	NYSARC Bus Purchase	new Cost is .047 for 2011
NYSTA	none	B00691	Thruway over Abandoned RR	no change
NYSTA	59	B00881	Sawkill Road over Thruway Bridge Replacement	Const and Coninsp from 2011 to 2014; 5yr cost increases from 2.090 to 4.350
NYSTA	none	B09501	NYS Route 32 Bridge over NYS Thruway Rehabilitation	new
Bridge	none	K0002	Kingston-Rhinecliff Bridge Rehabilitation	removed
?	46	880874	Route 9W Wall Repair	not on either list
?	60	B2234	NYS Route 32 Bridge over NYS Thruway Replacement	same as B09501?